

	Design Review		Doc No.: FM-0052
	This document contains confidential, proprietary information of Pathway LLC and shall not be copied or reproduced without prior written permission there from.		Rev.: B
			Page 1 of 2

Project No.	Product Name	Part No./ Rev	Review Phase	Review Date
00047	SILQ ClearTract 16 Fr 5-10ml	HDX-160510 / A	Line Extension Commercial Release	12/02/2021
Subject of Review				
#	Topic	Details	Reference Documents	
1	Change Assessment / Plan	The document was reviewed and complete.	FILE-008309 11/30/2021	
2	Device Master Record (DMR)	The documents were reviewed and complete. - Assembly Specifications / BOM: HDX-160510 rev A, HDX-8006 rev A - Components: HDX-50012 rev A, HDX-6006 rev A - Inspection Forms: HDX-8006, HDX-6006 - Labeling: HDX-4002 rev B, HDX-4003 rev A, HDX-4006 rev A - Manufacturing Procedures: MP-HDX-0001 rev C, MP-HDX-0004 rev B - Test Procedures: TM-HDX-0001 rev A, TM-HDX-0002 rev A	Documents are noted in "Details"	
3	Product Performance	The documents were reviewed, up to date, and complete.	TP-HDX-0001 rev A, TR-HDX-0001 rev A	
4	Sterilization Adoption	The documents were reviewed and complete.	TP-HDX-0009 rev A, TR-HDX-0009 rev A	
5	Labeling Content Review	The documents were reviewed and complete.	FILE-008308 12/01/2021	
6	Risk Management Plan	The document was reviewed and up to date.	RM-0018 rev B	
7	Product Specification/Trace Matrix	No new requirements. Document is up to date. Trace matrix is up to date and complete.	PS-0006 rev C	
8	Risk – Hazard Analysis	The document was reviewed and up to date. No new risks discovered. Complete.	RM-0019 rev B	
9	Risk – DFMEA	The document was reviewed and up to date. No new risks discovered.	PS-0020 rev B	
10	Process Validation	The documents were reviewed. - MVP: TP-HDX-0007 rev A The MVP report is assigned to action item #2. - Sealing PQ completed: TP-HDX-0004 rev A, TR-HDX-0004 rev A - Treatment OQ completed: TP-HDX-0005 rev A, TR-HDX-0005 rev A - Treatment PQ completed: TP-HDX-0006 rev A, TR-HDX-0006 rev A - Mfg Line Evaluation – 1 lot of 3 completed. TP-HDX-0008 rev A, TR-HDX-0008 rev A Lot 2 and 3 is assigned to action item #1.	Documents are noted in "Details"	
11	Risk – PFMEA	The document was reviewed and up to date. No new risks discovered.	RM-0021 rev B	
12	Market Clearance	Letter to File Memo was reviewed and complete.	FILE-008310 12/01/2021	

	Design Review		Doc No.: FM-0052
	This document contains confidential, proprietary information of Pathway LLC and shall not be copied or reproduced without prior written permission there from.		Rev.: B
			Page 2 of 2

Project No.		Product Name		Part No./ Rev		Review Phase		Review Date	
00047		SILQ ClearTract 16 Fr 5-10ml		HDX-160510 / A		Line Extension Commercial Release		12/02/2021	
13	Stability Study		The document was reviewed. Performance testing is pending accelerated aging. This is assigned to action item #3.				TP-HDX-0002 rev A.		
14	Review of Line Extension Deliverables		Each document was reviewed and discussed. Project team in attendance has concluded that the deliverables are complete and satisfy the Design Control requirements in accordance with QP-007 rev E for this design change (line extension). It is agreed upon to release the first PQ lot for commercial distribution.				Refer to #1-#13, QP-007 rev E.		
Action Items									
#	Description				Assigned To			Due Date	
1	Complete Mfg Line Evaluation lots 2 & 3				W. Hail			01/31/2022	
2	Complete MVP Report after completion of Mfg LE				W. Hail			01/31/2022	
3	Complete 3-year stability study to extend the shelf life (TP-HDX-0002)				W. Hail			03/31/2022	
Reviewers									
Functional Group		Required?	Name		Title		Signature		Date
Customer - SILQ Technologies Corp		☒	Brian McVerry		CTO		<u>Brian McVerry</u> Brian McVerry (Dec 2, 2021 16:42 PST)		Dec 2, 2021
Project Manager		☒	Michael Klumph		Project Manager		<u>Michael Klumph</u> Michael Klumph (Dec 2, 2021 17:42 PST)		Dec 2, 2021
Research & Development / Manufacturing		☒	Arthur Deptala		CEO, Managing Partner		<u>Arthur Deptala</u> Arthur Deptala (Dec 2, 2021 16:34 PST)		Dec 2, 2021
Quality Assurance / Regulatory Affairs		☒	Aaron Rogers		Director of Regulatory and Quality		<u>Aaron Rogers</u> Aaron Rogers (Dec 2, 2021 16:32 PST)		Dec 2, 2021
Quality Assurance		☒	Larry Dacoron		Sr. Quality Engineer		<u>Larry Dacoron</u> Larry Dacoron (Dec 2, 2021 16:47 PST)		Dec 2, 2021
Independent Reviewer		☒	Karim Natafji		Project Manager (not directly responsible for this project)		<u>Karim Natafji</u> Karim Natafji (Dec 2, 2021 16:33 PST)		Dec 2, 2021