

	DOCUMENT TITLE: Design Project Scope Form	Revision: A
	DOCUMENT #: FM1-QM.SLQ004	Effective Date: 25Sep2020

Design Project Scope

Project or DHF Designation:	SilqQMS EDMS Transition DC.SLQ002
Device Name/Description:	SilqQMS Electronic Document Management System (EDMS): A custom-developed, web-based application used to store, organize, retrieve, and lifecycle-manage controlled QMS documents and records in support of SILQ's paper-based quality management system. This project covers the validation of SilqQMS and the transition of QMS document operations from the FileHold EDMS to SilqQMS.
Project Purpose:	☐ Development of internal product design ☐ Change / Update to existing product design ☐ Corrective Action ☒ Other: Validation of QMS software (per QM.SLQ032) and controlled platform transition from FileHold to SilqQMS EDMS
Project Endpoint:	☐ Commercial Product ☐ Clinical Product ☒ Validated product design ☐ Design Output Only
Applicable Regulatory Markets:	☒ US ☐ E.U. ☐ Canada ☐ Other OUS countries:
Reason for Project Initiation:	SILQ's current Electronic Document Management System, FileHold is being replaced by SilqQMS, a custom-developed web application. The transition is driven by the need for a modernized EDMS tailored to SILQ's document control workflows and ensure the Silq EDMS is compliant with updates to regulatory requirements since the previous EDMS validation performed in 2022. The project will entail execution of compliance activities to satisfy requirements for validated QMS software prior to use per ISO 13485:2016 clause 4.1.6, 21 CFR Part 820 Quality Management System Regulation (QMSR), and QM.SLQ032. After validation and verification requirements are met, FileHold specific Silq procedures will be updated to reflect SilqQMS specific or platform independent procedures.
External Partner Constraints:	The only external dependency is the hosting provider. There is no external software vendor (SilqQMS is custom-developed) and no subcontractor performing validation or transition work.
Regulatory Constraints:	ISO 13485:2016 clause 4.1.6 Validation of QMS software ISO 13485:2016 clauses 4.2.4 and 4.2.5 Control of documents and records 21 CFR Part 820 (QMSR, as revised) Quality Management System Regulation 21 CFR Part 11 Electronic Records and Electronic Signatures (limited applicability, SilqQMS does not implement electronic signatures) QM.SLQ032 Software Validation SOP



DOCUMENT TITLE:
Design Project Scope Form

Revision:
A

DOCUMENT #:
FM1-QM.SLQ004

Effective Date:
25Sep2020

	QM.SLQ001 Document Control SOP
Additional Risk / Hazard Considerations:	Risk category is Minor (per risk analysis in SW.SLQ008). SilqQMS is a document management system and does not directly control manufacturing processes, medical devices, or clinical decisions. Failure of the EDMS cannot result in direct or indirect harm to patients.
Additional Project Constraints:	SilqQMS validation (SW.SLQ007–012) must be completed before initiating QMS procedure revisions (DC.SLQ001 Phases 1A–4). All procedure revisions require DCO approval per QM.SLQ001. SilqQMS does not implement electronic signatures or in-system approval workflows; DCO approvals to be performed externally per QM.SLQ001
Conclusion:	This project encompasses: the software validation of SilqQMS per QM.SLQ032, documented in SW.SLQ007 through SW.SLQ012, and the controlled transition of SILQ's QMS document operations from FileHold to SilqQMS, documented in DC.SLQ002. The project requires the following design control phases: Project Planning, Design Inputs, Design Verification, and Design Validation. Upon completion, SilqQMS will be SILQ's validated EDMS for controlled document storage, revision tracking, and QMS record management. All QM procedures will reference SilqQMS operations, and all affected personnel will be trained on the revised procedures and the SilqQMS system.

Applicable Design Control Phases

DC Phase / Process	Applicable	Rationale (provide if 'No' checked or omission required)
Project Planning	☒ Yes ☐ No:	
Design Inputs (+ User Needs)	☒ Yes ☐ No:	
Design Outputs	☐ Yes ☒ No:	SilqQMS is a custom-developed software application, not a manufactured device. There are no design outputs
Risk Management	☒ Yes ☐ No:	
Design Verification	☒ Yes ☐ No:	
Design Validation	☒ Yes ☐ No:	
Clinical	☐ Yes ☒ No:	Not applicable
Design Transfer	☐ Yes ☒ No:	SilqQMS is a custom-developed software application and is not intended to be transferred.



DOCUMENT TITLE:
Design Project Scope Form

Revision:
A

DOCUMENT #:
FM1-QM.SLQ004

Effective Date:
25Sep2020

Approvals:

Printed Name	Department	Signature	Date
Verne Sharma	Executive Management	<i>D. Verne Sharma</i>	31 Mar 2026
Brian McVerry	R&D/Engineering	<i>Brian McVerry</i>	31 Mar 2026
Ethan Rao	Quality Assurance	<i>Ethan Rao</i>	27 Mar 2026
Ethan Rao	Regulatory Affairs	<i>Ethan Rao</i>	27 Mar 2026
Chris Turner	Manufacturing	<i>Chris Turner</i>	31 Mar 2026